United States Government Department of Energy

memoran d um Rocky Flats Office

DATE. APR 19 1991

REPLY TO
ATINOF ERD FR1..2997

SUBJECT Changes 10 Interagency Agreement Schedule Revision 3

© J M. Kersh, Associate General Manager
Environmental Restoranon and Waste Management
EG&G Rocky Flats Inc

DOE has received approval from the Environmental Protecnon Agencv and Colorado
Deparment of Health for changes 1o Interagency Agreement (IAG) schedules for OU2 as histed
below These revised dates are a second extension 10 the onginal schedule malkang 1t
imperanve that thev be mer if we are 10 maintain credible relanons wath the regulatory agencies

These revised dates have been approved per IAG gmdelines and now carrv the same pnontv as
dates mn the onginal Table 6 of the JAG

DOCUMENT REV 2 REVISED
_NAME DATE DATE
Treatabibity Test System Installanon 04/1291 05/10/1
Complete

Begin Treatability Tesung 04/°5/91 05/13/1
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David P Simonson
Assistant Manager
for Environmental Management
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A. Rampertaap EM-45

R. Schassburge- DOE/RFO
S Grace DOE/RFO

T Greengard, EG&G/RF
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